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SECTION 01010

GENERAL REQUIREMENTS
03/99

PART 1   GENERAL

1.1   ADMINISTRATIVE REQUIREMENTS

1.1.1   PROGRESS SCHEDULING AND REPORTING: (AUG 1999)

The Contractor, shall within five days or as otherwise determined by the  Contracting Officer, 
after date of commencement of work, submit for approval a practicable progress schedule 
showing the manner in which he intends to prosecute the work.  Contractor prepared form shall 
contain the same information as shown on the attached NADB Form 1153 ("Physical 
Construction Progress Chart" (CENAB-CO-E)

1.1.2   PAYMENTS TO CONTRACTORS: (NOV 1976)

For payment purposes only, an allowance will be made by the Contracting Officer of 100 
percent of the invoiced cost of materials or equipment delivered to the site but not incorporated 
into the construction, pursuant to the Contract Clause entitled "PAYMENTS UNDER 
FIXED-PRICE CONSTRUCTION CONTRACTS".  The Contracting Officer may also, at his 
discretion, take into consideration the cost of materials or equipment stored at locations other 
than the jobsite, when making progress payments under the contract.  In order to be eligible for 
payment, the Contractor must provide satisfactory evidence that he has acquired title to such 
material or equipment, and that it will be utilized on the work covered by this  contract.  Further, 
all items must be properly stored and protected.  Earnings will be computed using 100% of 
invoiced value.  (CENAB-CO-E)

1.1.3   PURCHASE  ORDER: (SEP 1975 REV JUN 1991)

One readable copy of all purchase orders for material showing firm names and addresses, and 
all shipping bills, or memoranda of shipment received regarding such material, shall be 
furnished to the appointed Contracting Officer's Representative as soon as issued.  Such 
orders, shipping bills or memoranda shall be so worded or marked that all material can be 
definitely identified on the drawings.  At the option of the Contractor, the copy of the purchase 
order may or may not indicate the purchase price.  (CENAB-CO-E)

1.1.4   NEGOTIATED  MODIFICATIONS:   (OCT  84)

Whenever profit is negotiated as an element of price for any modification to this contract with 
either prime or subcontractor, a reasonable profit shall be negotiated or determined by using 
the OCE Weighted Guidelines method outlined in EFARS 15.902.  (Sugg.  NAB 84-232)

1.1.5   PHOTOGRAPHS (SEP 85 REV JUN 1991)

The Contractor shall furnish 8" x 10" 203.2 mm x 254 mmcommercial grade color photographs 
of the project (with negatives) to the Contracting Officer.  These photographs shall be in the 
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quantities and at the intervals as directed by the Contracting Officer. (CENAB-CO)

1.2   JOB CONDITIONS

1.2.1   LAYOUT OF WORK: (APR 1972)

The Contractor shall lay out his work and shall be responsible for all measurements in 
connection therewith.  The Contractor shall furnish, at his own expense, all templates, 
platforms, equipment, tools and materials and labor as may be required in laying out any part 
of the work.  The Contractor will be held responsible for the execution of the work to such lines 
and elevations shown on the drawings or indicated by the Contracting Officer.  (CENAB)

1.2.2   TRANSPORTATION FACILITIES:

ARLINGTON NATIONAL CEMETERY, VA.

Project site is accessed by George Washington Memorial Parkway, U.S.  Route 395, U.S.  Route 
50, State Route 244 (Columbia Pike).  Transportation to the cemetery is via bus service and 
motor freight.

1.2.3   AVAILABILITY OF UTILITIES INCLUDING LAVATORY FACILITIES: (JUN  1980)

It shall be the responsibility of the  Contractor  to provide all utilities he may require during the 
entire life of the contract. He shall make his own investigation and determinations as  to the 
availability and adequacy of utilities for his use for construction purposes and domestic 
consumption. He shall install and maintain all necessary supply lines, connections, piping, and 
meters if required, but only at such locations and in such manner as approved by the 
Contracting Officer. Before final acceptance of work under this contract, all temporary supply 
lines, connections and piping installed by the Contractor shall be removed by him in a manner 
satisfactory to the Contracting Officer.  (CENAB)

1.2.4   Utility Markings (Aug 1999)

The Contractor shall contact the installation/DPW and the One-Call Service, a minimum of 14 
days and 48 hours, respectively,  prior to any excavation, the Post DPW and Miss Utility 
requesting utility location markings.  The Contractor shall not proceed with any excavation 
until all utilities, including abandoned utilities, have been marked to the satisfaction of the 
Contracting Officer.  Prior to requesting the marking of utilities, the Contractor shall stake out 
proposed excavations and limits of work with white lines ("White Lining").  It is the Contractor's 
responsibility to ensure that all permits (excavation or otherwise, including DPW permits) are 
current and up-to-date without expiration.  In addition to the above requirements the 
Contractor shall:

a)  Visually survey and verify that all utility markings are consistent with existing 
appurtenances such as manholes, valve boxes, poles, pedestals, pad-mounted 
devices, gas meters, etc. prior to any excavation.  

b)  Hand dig test holes to verify the depth and location of all utilities prior to any 
mechanical excavation within the limits of work.  Other non-damaging methods for 
utility verification, as indicated in (d) below, may be considered subject to approval 
by the Contracting Officer.  Also, verify that any abandoned utilities are not active.
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c)  Preserve all utility markings for the duration of the project to the furthest extent 
possible.

d)  When excavation is performed within 2 feet 0.6096 m0of any utility line, a 
non-damaging method of excavation shall be used.  The non-damaging method shall 
be hand digging.  Other non-damaging methods, such as, soft digging, vacuum 
excavation, pneumatic hand tools, may be considered subject to approval by the 
Contracting Officer.

e)  Regardless of the type of excavation, the Contractor shall notify the Contracting Officer 
a minimum of 72 hours prior to any excavation activity.  Failure to notify the 
Contracting Officer can result in the issuance of a "Stop Work" order, which shall not 
be justification for contract delay or time extension.  The Government reserves the 
right to have personnel present on site during any type of excavation.

f) The Contractor's Quality Control System Manager shall ensure that all excavation 
requirements herein are met at the time of the preparatory phase of quality control, 
and that the excavation procedures are reviewed during the preparatory phase 
meeting.  This preparatory phase of control shall also establish and document 
contingency plans and actions to be followed in the event that existing utilities are 
damaged or interrupted.  Locations of shut off or isolation devices along with other 
safety features shall be established and their operation reviewed.

g)  Any work other than excavation in the vicinity of a utility, that could damage or 
interrupt a utility, such as, exterior or interior work near transformers, power lines, 
poles, above ground gas lines, gas meters, etc., shall be done with extreme care.  
The Contractor shall specifically note during the preparatory phase of quality 
control, the construction techniques to be used to preclude damaging or interrupting 
any utility.  This preparatory phase of control shall also establish and document 
contingency plans and actions to be followed in the event that existing utilities are 
damaged or interrupted.  Locations of shut off or isolation devices along with other 
safety features shall be established and their operation reviewed.

h) The Contractor shall complete a risk assessment, using the attached checklist, at least 
one week prior to the start of any excavation or other work in the vicinity of a utility.  
The risk assessment shall be submitted for government approval prior to any 
excavation or other work in the vicinity of a utility.  A risk assessment shall be 
completed for each definable feature of work encountering utilities and shall include 
all utilities anticipated to be encountered.

1.2.5   COMPLIANCE WITH ANC REGULATIONS: (JUL 1980)

The site of the work is at Arlington National Cemetery and all rules and regulations issued by 
the Supervisor covering general safety, security, sanitary requirements, pollution control, traffic 
regulations and parking, shall be observed by the Contractor.  Information regarding these 
requirements may be obtained by contacting the Contracting Officer, who will provide such 
information or assist in obtaining same from appropriate authorities. (MEMO)

1.2.6   MAINTENANCE OF ACCESS:  (DEC 1975)  

The Contractor shall not block passage through sidewalks, roads, or entranceways to the 
cemetery during performance of work under this contract.  No construction materials are to be 
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stored at the restoration site at any time.(CENAB) 

1.2.7   PROTECTION OF GOVERNMENT PROPERTY AND PERSONNEL:  (DEC 1975 REV JUN 1991)

1.2.7.1   Equipment Protection

All existing Government owned equipment within the work area shall be protected by the 
Contractor from damage caused by renovation operations.  As a minimum, the Contractor shall 
cover all non-Contractor owned elements, with protective covers prior to commencement of 
demolition operations.

1.2.7.2   Damaged Facilities

All existing facilities damaged as a result of the construction activities shall be restored to a 
condition equivalent to that prior to the start of work.  Materials for replacement, repairing, 
patching, restoration, and similar type work shall match existing. 

1.2.7.3   Personnel Protection

The Contractor shall protect personnel by installing safety rails and/or barricades as applicable 
to prevent injury from unauthorized entry into work areas. Warning signs shall be erected as 
necessary to indicate construction areas or hazardous zones.  Work shall proceed in such 
manner as to prevent the undue spread of dust and flying particles. 

1.2.7.4   Additional Measures

The Contractor shall take such additional measures as may be directed by the Contracting 
Officer to prevent damage or injury to Government property or personnel.  (CENAB)

1.2.8   ASBESTOS

1.2.8.1   ASBESTOS HANDLING AND REMOVAL:  (FEB  85)

ALTERNATE  1

Through site investigations, friable asbestos has not been found, however  if asbestos is 
encountered, its testing, removal and disposal is covered in "CHANGES" clause of the Contract 
Clauses. (CENAB)

1.2.9   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER:

1.2.9.1   Procedure for Time Extensions

This provision specifies the procedure for  determination of time  extensions for unusually 
severe weather in accordance the contract  clause entitled "Default:  (Fixed Price  
Construction)". In order  for  the Contracting Officer to award a time  extension under this 
clause, the following conditions must be satisfied:

a.   The  weather  experienced at the project site  during  the contract  period  must be found to 
be unusually severe,  that is, more  severe than the adverse weather anticipated for the  project 
location during any given month.
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b.  The unusually severe weather must actually cause a delay to the  completion  of  the 
project.  The delay must  be  beyond  the control and without the fault or negligence of the 
Contractor.

1.2.9.2   Monthly Schedule

The  following  schedule of monthly  anticipated  adverse weather  delays  is  based  on 
National  Oceanic  and  Atmospheric Administration (NOAA) or similar data for the project 
location and will   constitute  the  base  line   for  monthly   weather   time evaluations.   The  
contractor's  progress schedule must  reflect these  anticipated adverse weather delays in all 
weather dependent activities.

MONTHLY  ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

ARLINGTON NATIONAL CEMETERY 

JAN  FEB  MAR  APR  MAY  JUN  JUL  AUG  SEP  OCT  NOV  DEC
 4    5    6    7    6    6    6    5    2    5    4    3

1.2.9.3   Notice  to Proceed (NTP)

Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, 
the Contractor will record on the daily CQC report, the occurrence of adverse weather and 
resultant impact to normally scheduled work.  Actual adverse weather delay days must prevent 
work on critical activities for 50 percent or more of the contractor's scheduled work day.  The 
number of actual adverse weather delay days shall include days impacted by actual adverse 
weather (even if adverse weather occurred in previous month), be calculated chronologically 
from the first to the last day of each month, and be recorded as full days.  If the number of 
actual adverse weather delay days exceeds the number of days anticipated  in paragraph 
"Monthly Schedule",above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work days, and issue a 
modification in accordance with the  contract clause entitled "Default (Fixed Price 
Construction)".

1.2.10   WORKING HOURS: (DEC 93)

It shall be the Contractors responsibility to obtain the working hours other than the normal five 
(5) day work week 6:30 am to 5:30 pm from Arlington National Cenetery. (CENAB-CO-SQ)

1.3   SAFETY

1.3.1   GENERAL

Worker safety is of paramount importance.  The Contractor shall comply with the Contract 
Clause in the Solicitation entitled ACCIDENT PREVENTION, including the U.S. Army Corps of 
Engineers Safety and Health Requirements Manual referred to therein in addition to the 
provisions of this specification.

1.3.1.1   ACCIDENTS
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Chargeable accidents are to be investigated by both Contractor personnel and the Contracting 
Officer.

1.3.1.2   ACCIDENT REPORTING, ENG FORM 3394

Section 1, Paragraph 01.D, of EM 385-1-1 (3 Sep 1996) "U.S. Army Corps of Engineers Safety 
and Health Requirements Manual" and the Contract Clause entitled ACCIDENT PREVENTION 
are amended as follows: The prime Contractor shall report on Eng Form 3394, supplied by the 
Contracting Officer, all injuries to his employees or subcontractors that resultin lost time and 
all damage to property and/or equipment in excess of $2,000 per incident.  Verbal notification of 
such accident shall be made to the Contracting Officer within 24 hours.  A written report on the 
above noted form shall be submitted to the Contracting Officer within 72 hours following such 
accidents.  The written report shall include the following:

a. A description of the circumstances leading up to the accident, the cause of the accident, and 
corrective measures taken to prevent recurrence.

b. A description of the injury and name and location of the medical facility giving examination 
and treatment.

c. A statement as to whether or not the employee was permitted to return to work after 
examination and treatment by the doctor, and if not, an estimate or statement of the number of 
days lost from work.  If there have been days lost from work, state whether or not the employee 
has been re-examined and declared fit to resume work as of the date of the report.

1.3.1.3   OSHA Requirements

1.3.1.4   OSHA Log

A copy of the Contractor's OSHA Log of Injuries shall be forwarded monthly to the Contracting 
Officer.

1.3.1.5   OSHA Inspections:

Contractors shall immediately notify the Contracting Officer when an OSHA Compliance official 
(Federal or State representative) presents his/her credentials and informs the Contractor that 
the workplace will be inspected for OSHA compliance.  Contractors shall also notify the 
Contracting Officer upon determination that an exit interview will take place upon completion of 
the OSHA inspection. (NABSA OCT 05, 1976)

1.4   CONTRACTOR QUALITY CONTROL

1.4.1   GENERAL

The Contractor shall provide and maintain an effective quality control program that complies 
with the Contract Clause entitled "Inspection of  Construction."  The CQC Program through 
inspection and reporting shall demonstrate and document the extent of compliance of all work 
with the standards and quality established by the contract document.  The burden of proof of 
contract compliance is placed on the Contractor and not assumed by the Government.  The 
Contractor's Quality Control will not be accepted without question.  The Contractor's Quality 
Control program shall include daily inspections and provide for a daily report of CQC activity.  
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1.4.2   CONTROL

Contractor Quality Control (CQC) is the means by which the Contractor ensures that the 
construction, to include that of subcontractors and suppliers, complies with the requirements 
of the contract.  The controls shall be adequate to cover all construction operations, including 
both on-site and off-site fabrication, and will be keyed to the proposed construction  sequence.  
At least three phases of control shall be conducted by the CQC System Manager for each 
definable feature of work as follows:

1.4.2.1 Preparatory Phase  

This phase shall be performed prior to beginning work on each definable feature of work, after 
all required plans/documents/materials are approved/accepted, and after copies are at the work 
site.  This phase shall include:

a)   A review of each paragraph of applicable specifications, reference codes, and 
standards.  A copy of those sections of referenced codes and standards applicable 
to that portion of the work to be accomplished in the field shall be made available by 
the Contractor at the preparatory inspection.  These copies shall be maintained in 
the field and available for use by Government personnel until final acceptance of the 
work.

b)    A review of applicable contract drawings, if any.

c)    A check to assure that all materials and/or equipment have been tested, 
submitted, and approved.

d)    Review of provisions that have been made to provide required control 
inspection and testing.

e)    Examination of the work area to assure that all required preliminary work has 
been completed and is in compliance with the contract.

f)    A physical examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approved shop drawings or submitted 
data, and are properly stored.

g)    A review of the appropriate activity hazard analysis to assure safety 
requirements are met.

h)  Discussion of procedures for controlling quality of the work including repetitive 
deficiencies.  Document construction tolerances and workmanship standards for 
that feature of work.

i)     A check to ensure that the portion of the plan for the work to be performed has 
been accepted by the Contracting Officer.

j)   Discussion of the initial control phase.

k)   The Government shall be notified at least 24 hours in advance of beginning the 
preparatory control phase.  This phase shall include a meeting conducted by the 
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CQC System Manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the 
CQC System Manager and attached to the daily CQC report.  The Contractor shall 
instruct applicable workers as to the acceptable level of workmanship required in 
order to meet contract specifications.

1.4.2.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of work.  The 
following shall be accomplished:

a)   A check of work to ensure that it is in full compliance with contract 
requirements.  Review minutes of the preparatory meeting.

b)   Verify adequacy of controls to ensure full contract compliance.  Verify required 
control inspection and testing.

c)   Establish level of workmanship and verify that it meets minimum acceptable 
workmanship standards.  Compare with required sample panels as appropriate.

d)   Resolve all differences.

e)     Check safety to include compliance with and upgrading of the safety plan and 
activity hazard analysis.  Review the activity analysis with each worker.

f)   The Government shall be notified at least 24 hours in advance of beginning the 
initial phase.  Separate minutes of this phase shall be prepared by the CQC System 
Manager and attached to the daily CQC report.  Exact location of initial phase shall 
be indicated for future reference and comparison with follow-up phases.

g)   The initial phase should be repeated for each new crew to work onsite, or any 
time acceptable specified quality standards are not being met.

1.4.2.3 Follow-up Phase 

Daily checks shall be performed to assure control activities, including control testing, are 
providing continued compliance with contract requirements, until completion of the particular 
feature of work.  The checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to the start of 
additional features of work which may be affected by the deficient work.  The Contractor shall 
not build upon nor conceal non-conforming work.

1.4.2.4  Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same definable features of 
work if:  the quality of on-going work is unacceptable; if there are changes in the applicable 
CQC staff, onsite production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems develop.

1.4.3 CONTRACTOR QUALITY CONTROL PLAN 
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1.4.3.1 CQC Plan Submittal

Not later than 14 days after receipt of Notice To Proceed the Contractor shall submit to the 
Contracting Officer for approval a Contractor Quality Control (CQC) Plan showing proposed 
implementation of the requirements of the Contract Clause titled "Inspection of Construction."  
The plan shall identify personnel, procedures, control, instructions, test, records, and forms to 
be used.  Construction will be permitted to begin only after acceptance of the CQC Plan.  

1.4.3.2 CQC Manager

The Contractor shall identify as CQC System Manager an individual within the onsite work 
organization who shall be responsible for overall management of CQC and have the authority to 
act in all CQC matters for the Contractor.  The CQC System Manager shall be a construction 
person with a minimum of 5 years in related work.  This CQC System Manager shall be on the 
site at all times during construction and shall be employed by the prime Contractor.  The CQC 
System Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control. An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's absence.  The requirements 
for the alternate shall be the same as for the designated CQC System Manager.

1.4.4   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, 
the following information:

a)  Contractor/subcontractor and their area of responsibility.

b)  Operating plant/equipment with hours worked, idle, or down for repair.

c)  Work performed each day, giving location, description, and by whom.  

d)  Test and/or control activities performed with results and references to 
specifications/drawings requirements.  The control phase shall be identified 
(Preparatory, Initial, Follow-up).  List deficiencies noted along with corrective action.

e)  Quantity of materials received at the site with statement as to acceptability, 
storage, and reference to specifications/drawings requirements.

f)  Submittals and deliverables reviewed, with contract reference, by whom, and 
action taken.                        

g)  Off-site surveillance activities, including actions taken.

h)  Job safety evaluations stating what was checked, results, and instructions or 
corrective actions.

i)  Instructions given/received and conflicts in plans and/or specifications.

j)  Contractor's verification statement.

Page  9



These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  These 
records shall cover both conforming and deficient features and shall include a statement that 
equipment and materials incorporated in the work and workmanship comply with the contract.  
The original and one copy of these records in report form shall be furnished to the Government 
daily within 24 hours after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, one report shall be 
prepared and submitted for every 7 days of no work and on the last day of a no work period.  All 
calendar days shall be accounted for throughout the life of the contract.  The first report 
following a day of no work shall be for that day only.  Reports shall be signed and dated by the 
CQC System Manager.  The report from the CQC System Manager shall include copies of test 
reports and copies of reports prepared by all subordinate quality control personnel.

1.4.5 WORK DEFICIENCIES

The Contractor shall not  build upon or conceal non-conforming work. If deficiencies indicate 
that the Contractor's Quality Control is not adequate or does not produce the desired results, 
corrective actions shall be taken by the Contractor. If the Contractor does not promptly make 
the necessary corrections, the Contracting Officer may issue an order stopping all or any part 
of the work until satisfactory corrective action has been taken.  Payment for deficient work will 
be withheld until work has been satisfactorily corrected or other action is taken pursuant to the 
Contract Clause entitled, "Inspection of Construction."  If recurring deficiencies in an item or 
items indicated that the quality control is not adequate, such corrective actions shall be taken 
as directed by the Contracting Officer. 

1.4.6  FORMS: Sample forms are attached at the end of this section.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals not having a 
"G" designation are for information only.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the Government.  The 
following shall be submitted:

SD-01 Preconstruction Submittals

Title Evidence.

Proof of purchase for equipment and/or materials.

Invoice Copies.

Proof of rental equipment costs.

Payment Evidence.

Proof of full payment.

Checklist; G AR

A Risk Assesment for excavation and other work in the vicinity of utilities.
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OSHA Log.

A log shall be reported monthly for injuries.

CQC Program; G AR.

A program that complies with the Contract Clause entitled "Inspection of  Construction."

Photographs.

203.2 mm x 254 mmCommercial grade color photographs.

SD-05 Design Data

Change Notification.

Any changes made by the Contractor.

Progress Schedule; G AR.

A schedule that shows the manner in which the Contractor intends to prosecute the work.

Modified Chart; G AR.

Prepared when changes are authorized that result in contract time extensions.

1.5.1   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.5.1.1   Government Approved

Governmental approval is required for extensions of design, critical materials, deviations, 
equipment whose compatibility with the entire system must be checked, and other items as 
designated by the Contracting Officer. Within the terms of the Contract Clause entitled 
"Specification and Drawings for Construction," they are considered to be "shop drawings."

1.5.1.2   Information Only

All submittals not requiring Government approval will be for information only.  They are not 
considered to be "shop drawings" within the terms of the Contract Clause referenced above.

1.5.2   APPROVED SUBMITTALS

The approval of submittals by the Contracting Officer shall not be construed as a complete 
check, but will indicate only that the general method of construction, materials, detailed and 
other information are satisfactory.  Approval will not relieve the Contractor of the responsibility 
for any error which may exist, as the Contractor under the CQC requirements of this contract, 
is responsible for the dimensions and design of adequate connections, details and satisfactory 
construction of all work.  After submittals have been approved by the Contracting Officer, no 
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resubmittal for the purpose of substituting materials or equipment will be given consideration 
unless accompanied by an explanation as to why a substitution is necessary.

1.5.3   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting Officer and promptly 
furnish a corrected submittal in the form and number of copies as specified for the initial 
submittal.  If the Contractor considers any correction indicated on the submittals to constitute 
a change to the contract, notice as required under Contract Clause entitled "Changes" shall be 
given promptly to the Contracting Officer.

1.5.4   GENERAL

The Contractor shall submit all items listed on the Submittal Register (ENG Form 4288) or 
specified in the other sections of these specifications.  The Contracting Officer may request 
submittals in addition to those listed when deemed necessary to adequately describe the work 
covered in the respective sections.  Submittals shall be made in the respective number of 
copies and submitted to the Contracting Officer.  Each submittal shall be complete and in 
sufficient detail to allow ready determination of compliance with contract requirements.  Prior 
to submittal, all items shall be checked and approved by the Contractor and each respective 
transmittal form (ENG Form 4025) shall be stamped, signed and dated by the Contractor 
certifying that the accompanying submittal complies with the contract requirements. Proposed 
deviations from the contract requirements shall be clearly identified.  Submittals requiring 
Government approval shall be scheduled and made prior to the acquisition of the material or 
equipment covered thereby.

1.5.5   SUBMITTAL REGISTER: (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of equipment and materials 
for which submittals are required by the specifications; this list may not be all inclusive and 
additional submittals may be required.  The Contractor will also be given the submittal register 
files, containing the computerized ENG Form 4288 and instructions on the use of the files.  
These submittal register files will be furnished on a separate diskette.  Columns "c" through "f" 
have been completed by the Government; the Contractor shall complete columns "a" and "g" 
through "i" and submit the forms (hard copy plus associated electronic file) to the Contracting 
Officer for approval within 30 calendar days after Notice to Proceed.  The Contractor shall keep 
this diskette up-to-date and shall submit it to the Government together with the monthly 
payment request.  The approved submittal register will become the scheduling document and 
will be used to control submittals throughout the life of the contract.  The submittal register 
and the progress schedules shall be coordinated.

The Contractor shall maintain a submittal register for the project.

1.5.6   SCHEDULING

Submittals covering component items forming a system or items that are interrelated shall be 
scheduled to be coordinated and submitted concurrently.  Certifications to be submitted with 
the pertinent drawings shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed on the register for review and approval.  No delays, 
damages or time extensions will be allowed for time lost in late submittals.

1.5.7   TRANSMITTAL FORM (ENG FORM 4025)
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The sample transmittal form (ENG Form 4025) attached to this section shall be used for 
submitting both Government approved and information only submittals in accordance with the 
instructions on the reverse of the form. These forms will be furnished to the Contractor. This 
form shall be properly completed by filling out all the heading blank spaces and identifying each 
item submitted.  Special care will be exercised to ensure proper listing of the specification 
paragraph and/or sheet number of the contract drawings pertinent to the data submitted for 
each item.

1.5.8   SUBMITTAL PROCEDURE

Six (6) copies of submittals shall be made as follows:

1.5.8.1   Procedures

This paragraph is in addition to the requirements set forth in Contract Clause entitled 
"Specifications and Drawings for Construction" (ER 415-1-10).  In the signature block provided 
on ENG Form 4025 the Contractor certifies that each item has been reviewed in detail and is 
correct and is in strict conformance with the contract drawings and specifications unless noted 
otherwise.  The accuracy and completeness of submittals is the responsibility of the 
Contractor.  Any costs due to resubmittal of documents caused by inaccuracy, lack of 
coordination, and/or checking shall be the responsibility of the Contractor.  This shall include 
the handling and review time on the part of the Government.  Each variation from the contract 
specifications and drawings shall be noted on the form; and, attached to the form, the 
Contractor shall set forth, in writing, the reason for and description of such variations.  If these 
requirements are not met, the submittal may be returned for corrective action.

1.5.8.2   Deviations

For submittals which include proposed deviations requested by the Contractor, the column 
"variations" of ENG Form 4025 shall be checked.  The Contractor shall set forth in writing the 
reason for any deviations and annotate such deviations on the submittal.  The government 
reserves the right to rescind inadvertent approval of submittals containing unnoted deviations.

1.5.9   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the submittals will be 
identified as having received approval by being stamped and dated.  Four (4) copies of the 
submittal will be retained by the Contracting Officer and two (2) copies of the submittal will be 
returned to the Contractor.

1.5.10   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will be returned.  Approval of the Contracting Officer 
is not required on information only submittals.  These submittals will be used for information 
purposes.  The government reserves the right to require the Contractor to resubmit any item 
found not to comply with the contract. 

1.5.11   STAMPS

Stamps used by the Contractor on the submittal data to certify that the submittal meets 
contract requirements shall be similar to the following:
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(Firm Name)

 _______ Approved

 _______ Approved with corrections as noted on submittal data 
      and/or attached sheet(s).

 SIGNATURE: ____________________________________________________

 TITLE: ________________________________________________________

 DATE: _________________________________________________________

1.6   ENVIRONMENTAL PROTECTION

1.6.1   APPLICABLE REGULATIONS

The Contractor and his subcontractors in the performance of this contract, shall comply with 
all applicable Federal, State, and local laws and regulations concerning environmental pollution 
control and abatement in effect on the date of this solicitation, as well as the specific 
requirements stated elsewhere in the contract specifications.

1.6.2   NOTIFICATION

The Contracting Officer will notify the Contractor of any non-compliance with the foregoing 
provisions and the action to be taken.  The Contractor shall, after receipt of such notice, 
immediately take corrective action. If the Contractor fails or refuses to comply  promptly, the 
Contracting Officer  may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of time lost due to any such stop order shall be made 
the subject of a claim for extension of time or for excess costs or damages by the Contractor 
unless it is later determined that the Contractor was in compliance.

1.6.3   PROTECTION OF WATER RESOURCES

The Contractor shall not pollute streams, lakes or reservoirs with fuels, oils, bitumens, calcium 
chloride, acid construction wastes or other harmful materials.  All work under this contract shall 
be performed in such a manner that objectionable conditions will not be created in streams 
through or adjacent to the project areas.

1.6.4   DUST CONTROL

The Contractor shall maintain all work area free from dust which would contribute to air 
pollution.  Approved temporary methods of stabilization  consisting of sprinkling, chemical 
treatment, light bituminous treatment or similar methods will be permitted to control dust.  
Sprinkling, where used, must be repeated at such intervals as to keep all parts of the disturbed  
area at least damp at all times.  Dust control shall be performed as the work proceeds and 
whenever a dust nuisance or hazard occurs.

1.7   AS-BUILD DRAWINGS
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  See Section 01780 for As-Built Drawings.

PART 2   PRODUCT -- NOT APPLICABLE

PART 3   EXECUTION -- NOT APPLICABLE

ATTACHMENTS

Form 1153
Checklist
Form 4921-R
Form 4025
Signature-Blks

     -- End of Section --
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x.    y. 

 1  PVC Pipe & 
Fittings 

X          X   AE        

 2  Valves X          X   AE        

 3  Mechanical 
Couplings 

X          X   AE        

 4  Leak Test Plan   X        X   AE        

 5  System Profile  X         X   AE        
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SUBMITTAL REGISTER 
 

CONTRACT NO. 
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Restoration of RFK Gravesite 
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TYPE OF SUBMITTAL (COPIES) 
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x.    y. 

 1  Control 
Schematics 

X X         X   AE        

 2  Commissioning 
Plans 

  X        X   AE        
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SUBMITTAL REGISTER 
 

CONTRACT NO. 
 

PROJECT TITLE  & 
LOCATION 
 

Restoration of RFK Gravesite 
Arlington National Cemetery, Arlington, Virginia 

CONTRACTOR  SPEC. SECTION 

SK-E1 to E6 

  
TYPE OF SUBMITTAL (COPIES) 

 
CLASS 

 CONTRACTOR 
SCHEDULE DATES 

CONTRACTOR 
ACTION 
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ACTION 
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x.    y. 

 1  Panel X          X   AE        

 2  Breakers X          X   AE        

 3  Starters X          X   AE        

 4  Conduit X          X   AE        

 5  Wire X          X   AE        

 6  Handhole X          X   AE        
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RISK ASSESSMENT FOR
EXCAVATION AND OTHER WORK IN THE VICINITY OF UTILITIES

PROJECT NAME:_____________________________________________________________________
CONTRACT NUMBER:_________________________________________________________________
PROJECT INSTALLATION AND LOCATION:________________________________________________
PROPOSED EXCAVATION START DATE:__________________________________________________

1.  ESTABLISH EXCAVATION DETAILS AND DRAWINGS (check when completed)

2.  PROPOSED EXCAVATION AREA MARKED (“white lining”) (check when completed)

3.  CONTACT APPROPRIATE ONE-CALL SERVICE FOR PUBLIC UTILITIES:
MD: Miss Utility 1-800-257-7777      N Y : New York City - Long Island One Call Center 1-800-272-4480
N. VA: Miss Utility 1-800-552-7777      PA:  Pennsylvania One-Call System Incorporated 1-800-242-1776
VA: Miss Utility of VA 1-800-552-7001       DC:  Miss Utility 1-800-257-7777
ONE-CALL NATIONAL REFERRAL CENTER:  1-888-258-0808

         CONTACT INSTALLATION/OWNERS OF ALL PRIVATELY OWNED UTILITIES (NON ONE-CALL
MEMBERS)

4.  DATE UTILITIES MARKED AND METHOD OF MARKING
ONE-CALL LOCATORS ______________________________________________________________
OTHER LOCAT ORS _________________________________________________________________

5.  CONTACT APPROPRIATE DPW REPRESENTATIVES AND COMPLY WITH INSTALLATION PERMIT
REQUIREMENTS:  _____________________________________________________________________

6.  UTILITIES IDENTIFIED ON-SITE:
 NONE  ELECTRIC  GAS  WATER  TELEPHONE  CATV  SEWER  OTHER __________

7.  LEVEL OF RISK:  (Based upon personnel safety and consequences of utility outages.)
 SEVERE:  Excavation required within the immediate vicinity (<2-ft) of a MARKED utility.
 MODERATE:  Excav. required outside the immediate vicinity (> 2-ft) of MARKED utility.
 MINIMAL:  Excavation required in an area with NO utilities.

8.  EXISTING FACILITIES/UTILITIES IN VICINITY:
 NON-CRITICAL   MISSION CRITICAL   HIGH-PROFILE   CEREMONIAL
 OTHER_________________________________________________________
  CONSEQUENCES IF EXISTING UTILITIES ARE DAMAGED/DISRUPTED _________________

_________________________________________________________________________________________

9.  ENGINEERING CONTROLS REQUIRED:
 NONE   HAND EXCAVATE TO LOCATE UTILITY   EXCAVATE WITH DUE CARE
 OTHER_______________________________________________________________

10.  ADMINISTRATIVE CONTROLS REQUIRED:
 Notification of Contracting Officer’s Representative,  NOTIFIED on: _____________________
 Notification of Installation/DPW Representative,  NOTIFIED on:________________________

11.  EMERGENCY NOTIFICATION AT INSTALLATION:  POC & PHONE NUMBER  ______________________

THE INFORMATION NOTED ABOVE IS ACCURATE AND THE WORK IS READY TO PROCEED
SIGNED and DATE _______________________________________________________________CQC MANAGER

12.  ON-SITE GOVERNMENT REP. RECOMMENDATION FOR APPROVAL TO EXCAVATE:
  YES     NO SIGNATURE AND DATE: _______________________________

Comments:_____________________________________________________________________

13.  AREA ENGINEER APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments:_____________________________________________________________________

14.  CHIEF,________________ DIVISION  APPROVAL TO EXCAVATE:
 APPROVED     DENIED     SIGNATURE AND DATE: _______________________________

Comments:_____________________________________________________________________



09/2000
             ________________________________________________
             |                                              |
             |  Contractor's Name: _______________________  |
             |  Address:           _______________________  |
             |                     _______________________  |
             |  Phone Number:      _______________________  |
             |                                              |
             |______________________________________________|

                     CONSTRUCTION QUALITY CONTROL REPORT

                 PROJECT NAME: _________________________________________
                 LOCATION:__________________________ DATE: _____________
                 CONTRACT NUMBER:___________________ REPORT NO.:________

________________________________________________________________________
|                                                                      |
| SUPERINTENDENT:_____________________________________________________ |
|                                                                      |
| TYPE OF WORKERS      NUMBER     TYPES OF CONSTRUCTION      NUMBER    |
|                                   EQUIPMENT ON SITE                  |
|______________________________________________________________________|
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|                   |          |                         |             |
|___________________|__________|_________________________|_____________|
|                            SUBCONTRACTORS                            |
|   COMPANY      RESPONSIBILITY       FOREMAN         NO. OF WORKERS   |
|______________________________________________________________________|
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|            |                    |              |                     |
|____________|____________________|______________|_____________________|
|                                TOTALS                                |
|______________________________________________________________________|
| NO. OF WORKERS TODAY |  MANHOURS TODAY  |  MANHOURS FOR THIS PERIOD  |
|                      |                  |                            |
|______________________|__________________|____________________________|
|          CONTRACT MATERIALS AND EQUIPMENT DELIVERED TO SITE:         |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  WEATHER:__________________  SITE CONDITIONS:_______________________ |
|______________________________________________________________________|
|                                                                      |
|  DID A DELAY OR WORK STOPPAGE OCCUR TODAY? _______                   |
|  IF YES, EXPLAIN.                                                    |
|                                                                      |
|                                                                      |
|  HAS ANYTHING DEVELOPED IN THE WORK WHICH MAY LEAD TO A CHANGE       |
|  OR FINDING OF FACT? _____ IF YES, EXPLAIN.                          |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
|                                                                      |
|                DESCRIPTION OF ALL WORK PERFORMED TODAY               |
|                 (LIST BY DEFINABLE FEATURES OF WORK)                 |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
|  PREPARATORY INSPECTION:                                             |
|                                                                      |
|  LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.         |
|  ATTACH MINUTES OF MEETING AND LIST OF ALL ATTENDEES.                |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAVE ALL REQUIRED SUBMITTALS AND SAMPLES OF CONSTRUCTION BEEN        |
| APPROVED.                                                            |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| DO THE MATERIALS AND EQUIPMENT TO BE USED CONFORM TO THE SUBMITTALS? |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| HAS ALL PRELIMINARY WORK BEEN INSPECTED, TESTED, AND COMPLETED?      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
| TEST REQUIRED AND INSPECTION TECHNIQUES TO BE EXECUTED TO PROVE      |
| CONTRACT COMPLIANCE (INCLUDE BOTH EXPECTED AND ACTUAL RESULTS)       |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
|                                                                      |
| HAS A PHASE HAZARD ANALYSIS BEEN PERFORMED?                          |
|______________________________________________________________________|
|                                                                      |
| COMMENTS AND DEFICIENCIES NOTED AND CORRECTIVE ACTIONS TAKEN:        |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|                                                                      |
|______________________________________________________________________|
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________________________________________________________________________
| ALL INSTRUCTIONS RECEIVED FROM QA PERSONNEL AND ACTIONS TAKEN:        |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
| JOB SAFETY (INCLUDE MEETINGS HELD AND DEFICIENCIES NOTED WITH         |
| CORRECTIVE ACTIONS):                                                  |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| INITIAL INSPECTION:                                                   |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN:       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
| FOLLOW-UP INSPECTION:                                                 |
|                                                                       |
| LIST ALL INSPECTIONS BY SUBJECT AND SPECIFICATION LOCATION.           |
| COMMENTS AND/OR DEFICIENCIES NOTED AND CORRECTIVE ACTION TAKEN.       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
|                                                                       |
|                              SIGNATURE:____________________________   |
|                              QUALITY CONTROL REPRESENTATIVE/MANAGER   |
|_______________________________________________________________________|
|                                                                       |
| THE  ABOVE  REPORT  IS  COMPLETE  AND  CORRECT.  ALL   MATERIALS  AND |
| EQUIPMENT  USED AND ALL WORK  PERFORMED DURING THIS  REPORTING PERIOD |
| ARE IN COMPLIANCE  WITH THE CONTRACT  SPECIFICATIONS, AND SUBMITTALS, |
| EXCEPT AS NOTED ABOVE.                                                |
|                                                                       |
|                                                                       |
|                     SIGNATURE:_____________________________________   |
|                     CONTRACTOR'S APPROVED AUTHORIZED REPRESENTATIVE   |
|                                                                       |
|                                                                       |
|_______________________________________________________________________|
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS
06/00

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications to establish 
requirements for the work.  These references are identified in each section by document 
number, date and title.  The document number used in the citation is the number assigned by 
the sponsoring organization, e.g.   ASTM B 564 Nickel Alloy Forgings.  However, when the 
sponsoring organization has not assigned a number to a document, an identifying number has 
been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in other sections of 
these specifications are listed below, and if the source of the publications is different from the 
address of the sponsoring organization, that information is also provided.  Documents listed in 
the specifications with numbers which were not assigned by the sponsoring organization 
should be ordered from the source by title rather than by number.

AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI)

4301 North Fairfax Dr., Suite 425
ATTN:  Pubs Dept.
Arlington, VA  22203
Ph:  703-524-8800
Fax:  703-528-3816
E-mail:  ari@ari.org
Internet: www.ari.org
AOK 6/00

AIR DIFFUSION COUNCIL (ADC)

104 So. Michigan Ave., No. 1500
Chicago, IL  60603
Ph:  312-201-0101
Fax: 312-201-0214
Internet: www.flexibleduct.org
AOK 6/00

AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA)
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30 W. University Dr.
Arlington Heights, IL  60004-1893
Ph:  847-394-0150
Fax:  847-253-0088
Internet:  www.amca.org
AOK 6/00

ALUMINUM ASSOCIATION (AA)

900 19th Street N.W.
Washington, DC  20006
Ph:  202-862-5100
Fax:  202-862-5164
Internet:  www.aluminum.org
AOK 6/00

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)

1827 Walden Ofc. Sq.
Suite 104
Schaumburg, IL  60173-4268
Ph:  847-303-5664
Fax:  847-303-5774
Internet:  www.aamanet.org
AOK 6/00

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

One East Wacker Dr., Suite 3100
Chicago, IL  60601-2001
Ph:  312-670-2400
Publications: 800-644-2400
Fax:  312-670-5403
Internet:  www.aisc.org
AOK 6/00

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)

7012 So. Revere Parkway, Suite 140
Englewood, CO  80112
Ph:  303-792-9559
Fax:  303-792-0669
Internet:  www.aitc-glulam.org
AOK 6/00

AMERICAN IRON AND STEEL INSTITUTE (AISI)

1101 17th St., NW Suite 1300
Washington, DC 20036
Ph:  202-452-7100
AOK 6/00
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AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

11 West 42nd St
New York, NY  10036
Ph:  212-642-4900
Fax:  212-398-0023
Internet:  www.ansi.org/
Note:  Documents beginning with the letter "S" can be ordered from:
Acoustical Society of America
P. O. Box 1020
Sweickley, PA  15143-9998
Ph:  412-741-1979
Fax:  412-741-0609
Internet: asa.aip.org  
AOK 6/00

AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA)

1250 I St., NW, Suite 500
Washington, DC  20005-3922
Ph:  202-789-2900
FAX: 202-789-1893
AOK 6/00

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph: 610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
AOK 6/00
NOTE:  The annual ASTM Book of Standards (66 Vol) is
available for $3500.00. Prices of individual standards vary.

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

1801 Alexander Bell Drive
Reston, VA  20190-4400
Ph:  703-295-6300 - 800-548-2723
Fax:  703-295-6222
Internet:  www.asce.org
e-mail:  marketing@asce.org
AOK 6/00

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)

1791 Tullie Cir., NE
Atlanta, GA  30329
Ph:  800-527-4723 or 404-636-8400
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Fax:  404-321-5478
Internet:  http://www.ashrae.org
AOK 6/00

AMERICAN WATER WORKS ASSOCIATION(AWWA)

6666 West Quincy
Denver, CO  80235
Ph:  800-926-7337 - 303-794-7711 
Fax: 303-347-0804
Internet:  www.awwa.org
AOK 6/00

AMERICAN WELDING SOCIETY (AWS)

550 N.W. LeJeune Road
Miami, FL  33126
Ph:  800-443-9353 - 305-443-9353
Fax:  305-443-7559
Internet: http://www.amweld.org
AOK 6/00

ASME INTERNATIONAL (ASME)

Three Park Avenue
New York, NY 10016-5990
Ph:  212-591-7722
Fax:  212-591-7674
Internet:  www.asme.org

ASSOCIATED AIR BALANCE COUNCIL (AABC)

1518 K St., NW, Suite 503
Washington, DC  20005
Ph:  202-737-0202
Fax:  202-638-4833

BUILDING OFFICIALS & CODE ADMINISTRATORS INTERNATIONAL (BOCA)

4051 W. Flossmoor Rd.
Country Club Hills, IL  60478
Ph:  708-799-2300
Fax:  708-799-4981
E-mail:  boca@aecnet.com

CAST IRON SOIL PIPE INSTITUTE (CISPI)

5959 Shallowford Rd., Suite 419
Chattanooga, TN  37421
Ph:  423-892-0137
Fax:  423-892-0817
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CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

933 No. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:  847-517-1200
Fax:  847-517-1206
Internet:  http://www.crsi.org

CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2571
Fax:  601-634-2506
NOTE: COE Handbook for Concrete and Cement (Documents w/prefix CRD-C) 
(1949-present; 2 Vol) free to Government offices; $10.00 plus $8.00 per yr for 4 qtrly 
supplements to others).  Individual documents, single copies free.  Order from 
address above.

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)

1151 Boston-Providence Turnpike
P.O. Box 9102
Norwood, MA  02062-9102
Ph:  617-255-4681
Fax:  617-255-4359
Internet:  http://www.factorymutual.com

FEDERAL SPECIFICATIONS (FS)

Order from:
General Services Administration
Federal Supply Service Bureau
470 L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/
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INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

445 Hoes Ln, P. O. Box 1331
Piscataway, NJ  08855-1331
Ph:  732-981-0060 OR 800-701-4333
Fax:  732-981-9667
Internet:  http//www.standards.ieee.org
E-mail: customer.service@ieee.org

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)

127 Park St., NE
Vienna, VA  22180-4602
Ph:  703-281-6613
Fax:  703-281-6671
Internet:  //cssinfo.com/info/mss/html

MARBLE INSTITUTE OF AMERICA (MIA)

33505 State St.
Farmington, MI  48335
Ph:  810-476-5558
Fax:  810-476-1630

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

1300 N. 17th St., Suite 1847
Rosslyn, VA  22209
Ph: 703-841-3200
Fax:  703-841-3300
Internet:  http//www.nema.org/

PIPE FABRICATION INSTITUTE (PFI)

3211 Jermantown Rd, Ste. 100, Fairfax, VA  22030
Ph:  514-634-3434
Fax:  514-634-9736

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)

800 Roosevelt Rd., Bldg C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
Fax:  630-790-3095

PLASTICS PIPE INSTITUTE (PPI)

1801 L St. NW, Suite 600K
Washington, D. C.  20006-1301
Ph:  202-462-9607
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Fax:  202-293-0048
Internet:  http://www.plasticpipe.org
Order Publications from:
SPI
P. O. Box 753
Waldorf, MD  20604
Ph:  202-974-5332
Fax:  800-541-0736 or 202-296-7359

PLUMBING AND DRAINAGE INSTITUTE (PDI)

45 Bristol Dr., Suite 101.
South Easton, MA  02375
Ph:  508-230-3516
Fax:  508-230-3529
E-Mail: pdhw@tiac.net

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)

175 West Jackson Blvd., Suite 1859
Chicago, IL  60604
Ph:  312-786-0300
Fax:  312-786-0353
Internet:  www.pci.org
e-mail:  info@pci.org

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

4201 Lafayette Center Dr.,
Chantilly, VA  20151-1209
Ph:  703-803-2980
Fax:  703-803-3732
Internet:  http://www.smacna.org

STEEL TANK INSTITUTE (STI)

570 Oakwood Rd.
Lake Zurich, IL  60047
Ph:  847-438-8265
Fax:  847-438-8766
Internet:  www.steeltank.com
e-mail:  technic@interaccess.com

UNDERWRITERS LABORATORIES (UL)

333 Pfingsten Rd.
Northbrook,  IL  60062-2096
Ph:  847-272-8800
Fax: 847-272-8129
Internet:  http://www.ul.com/
Note: First price is for the standard only. Second price is for the standard including 
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the Revision Subscription Service.

WATER QUALITY ASSOCIATION (WQA)

4151 Naperville Rd.
Lisle, IL  60532
Ph:  630-505-0160
Fax:  630-505-9637

    -- End of Section --
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SECTION 01200

WARRANTY REQUIREMENT
06/99

PART 1   GENERAL

1.1   WARRANTY OF CONSTRUCTION

The Contractor shall warranty all materials and workmanship in accordance with Contract 
Clause (FAR 52.246-21), "WARRANTY OF CONSTRUCTION"

1.2   MANUFACTURER'S WARRANTY:

The Contractor shall provide manufacturer's warranties, when available, on all equipment for 
one year starting from the day of facility acceptance by the Government.  Any warranty offered 
by the manufacturer for periods greater than one year or required by other sections of the 
specifications shall also be provided.  

1.3   WARRANTY PAYMENT

Warranty work is a subsidiary portion of the contract work, and has a value to the Government 
of $5,000. The Contractor wil1 assign a value of that amount in the breakdown for progress 
payments mentioned in the Contract Clause (FAR 52.232-5) "Payments Under Fixed-Price 
Construction".  If the Contractor fails to respond to warranty items as provided in paragraph 
CONTRACTOR'S RESPONSE TO WARRANTY SERVICE REQUIREMENTS below, the 
Government may elect to acquire warranty repairs through other sources and, if so, shall 
backcharge the Contractor for the cost of such repairs. Such backcharges shall be 
accomplished under the Contract Clause (FAR 52.243-4) "CHANGES" of the contract through a 
credit modification(s).

1.4   PERFORMANCE BOND:

The Contractor's Performance Bond will remain effective throughout the construction warranty 
period and warranty extensions.

1.4.1   Failure to Commence

In the event the Contractor or his designated representative(s) fail to commence and diligently 
pursue any work required under this clause, and in a manner pursuant to the requirements 
thereof, the Contracting Officer shall have the right to demand that said work be performed 
under the Performance Bond by making written notice on the surety.  If the surety fails or 
refuses to perform the obligation it assumed under the Performance Bond, the Contracting 
Officer shall have the work performed by others, and after completion of the work, may demand 
reimbursement of any or all expenses incurred by the Government while performing the work, 
including, but not limited to administrative expenses.

1.5   PRE-WARRANTY CONFERENCE:
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Prior to contract completion and at a time designated by the Contracting Officer, the Contractor 
shall meet with the Contracting Officer to develop a mutual understanding with respect to the 
requirements of this specification. Communication procedures for Contractor notification of 
warranty defects, priorities with respect to the type of defect, reasonable time required for 
Contractor response, and other details deemed necessary by the Contracting Officer for the 
execution of the construction warranty shall be reviewed at this meeting.  The Contractor shall 
provide names, addresses, and telephone numbers of all subcontractors, equipment suppliers, 
or manufacturers with specific designation of their area of responsibilities if they are to be 
contacted directly on warranty corrections.  This point of contact will be located within the local 
service area of the warranted construction, will be continuously available, and will be 
responsive to Government inquiry on warranty work action and status.  Minutes of the meeting 
will be prepared by the Government and signed by both, the Contractor and the Contracting 
Officer.  The minutes shall become part of the contract file.

1.6   SUBMITTALS

Government approval is required for submittals with a "GA" designation; submittals having an 
"FIO" designation are for information only.  The following shall be submitted:

SD-14 Samples

Sample Tags; FIO.

To identify the warranty for all Contractor and Government furnished equipment which the 
Contractor installs.

1.7   ADDITIONAL REQUIREMENTS

1.7.1   Pipe Penetration Survey

The Contractor shall during the ninth (9) month of the warranty period conduct a survey of all 
pipe penetrations to insure water is not leaking into the pump room or out of the underground 
storage tank.  Contractor shall be required to replace all damaged materials and to locate and 
repair sources of moisture penetration.

1.7.2   Equipment Warranty Identification Tags:

The Contractor shall provide warranty identification tags on all Contractor and Government 
furnished equipment which he has installed.

1.7.2.1   Format and Size for Tags

The tags shall be similar in format and size to the exhibits provided by this specification, they 
shall be suitable for interior and exterior locations, resistant to solvents, abrasion, and to fading 
caused by sunlight, precipitation. etc. . These tags shall have a permanent pressure-sensitive 
adhesive back, and they shall be installed in a position that is easily (or most easily) noticeable. 
Contractor furnished equipment that has differing warranties on its components will have each 
component tagged.

1.7.2.2   Sample Tags
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Sample tags shall be filled out representative of how the Contractor will complete all other 
tags.  These tags shall be submitted to the Government.
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1.7.2.3   Tags for Warranted Equipment:

The tag for this equipment shall be similar to the following. Exact format and size will be as 
approved.

   ________________________________________________________________________
  |                       EQUIPMENT WARRANTY                               |
  |                 CONTRACTOR FURNISHED EQUIPMENT                         |
  |                                                                        |
  |                                                                        |
  | MFG: ____________________    MODEL NO.: ____________________           |
  |                                                                        |
  | SERIAL NO.: _____________     CONTRACT NO.: ________________           |
  |                                                                        |
  | CONTRACTORS NAME: __________________________________________           |
  |                                                                        |
  | CONTRACTOR WARRANTY EXPIRES: _______________________________           |
  |                                                                        |
  | MFG WARRANTY(IES) EXPIRE: __________________________________           |
  |                                                                        |
  |                                                                        |
  |________________________________________________________________________|

   ________________________________________________________________________
  |                       EQUIPMENT WARRANTY                               |
  |                 GOVERNMENT FURNISHED EQUIPMENT                         |
  |                                                                        |
  |                                                                        |
  | MFG: ____________________     MODEL NO.: ______________________        |
  |                                                                        |
  | SERIAL NO.: _____________     CONTRACT NO.: ___________________        |
  |                                                                        |
  | DATE EQUIPMENT PLACED IN SERVICE:  ____________________________        |
  |                                                                        |
  | MFG WARRANTY(IES) EXPIRES:  ___________________________________        |
  |                                                                        |
  |                                                                        |
  |________________________________________________________________________|
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1.7.2.4   Execution

The Contractor will complete the required information on each tag and install these tags on the 
equipment by the time of and as a condition of final acceptance of the equipment.  All tags shall 
be mechanically attached to the equipment as directed by the Contracting Officer.

1.7.2.5   Equipment Warranty Tag Replacement.

 The contractor shall provide new tags on repaired or replaced equipment during the warranty 
period.  The tag shall be identical to the original tag, except that the Contractor's warranty 
expiration date shall be updated to show the correct warranty experation date.

1.8   CONTRACTOR'S RESPONSE TO WARRANTY SERVICE REQUIREMENTS.

1.8.1   Notification to Warranty Service Requirements

Following oral or written notification by authorized representative of the installation designated 
in writing by the Contracting Officer, the Contractor shall respond to warranty service 
requirements in accordance with the "Warranty Service Priority List" and the three categories 
of priorities listed below.

1.8.1.1   Categories of Priorities

a.  First Priority Code 1:  Perform on site inspection to evaluate situation, determine 
course of action, initiate work within 24 hours and work continuously to completion 
or relief.

b.  Second Priority Code 2:  Perform on site inspection to evaluate situation, determine 
course of action, initiate work within 48 hours and work continuously to completion 
or relief. 

c.  Third Priority Code 3:  All other work to be initiated within 5 work days end work 
continuously to completion or relief.

1.8.1.2   Warranty Service Priority List

ELECTRICAL

Code 2:
a.  Power failure (no Power to any new connections),
b.  Pump and Tank Controls.
c.  Receptacle and lights.

HEAT

Code 1:
a.  
Area power or element failure affecting heat.

PLUMBING
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Code 2:
a.  Fountain Make-up Water
b.  Water pipe leaking.

  FOUNTAIN

Code 1:
a.  System water leaks including storage tank.

          b.  Broken pumps and fountain ancillary equipment.
          c.  Fountain filter, heater, and clorinator.

1.8.2   Availability of Required Parts

Should parts be required to complete the work and the parts are not immediately available the 
Contractor shall have a maximum of 12 hours after arrival at the job site to provide authorized 
representative of the installation with firm written plan for emergency alternatives and 
temporary repairs for Government participation with the Contractor to provide emergency relief 
until the required parts are available on site for the Contractor to perform permanent warranty 
repair.  The Contractors plan shall include a firm date and time that the required parts shall be 
available on site to complete the permanent warranty repair.

PART 2   PRODUCTS - NOT APPLICABLE

PART 3   EXECUTION - NOT APPLICABLE

    -- End of Section --
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SECTION 01510

TEMPORARY CONSTRUCTION ITEMS
10/00

PART 1   GENERAL

1.1   General

The work covered by this section consists of furnishing all labor,  materials, equipment, and 
services and performing all work required for or incidental to the items herein specified.   No 
separate payment will be made for the construction and services required by this section, and 
all costs in connection therewith shall be included in the overall cost of the work unless 
specifically stated otherwise.

1.2   HAUL ROADS (1967)

The Contractor shall, at his expense, construct such access roads and haul roads as may be 
necessary for proper prosecution of the work under this contract.  Haul roads shall be 
constructed in a workmanlike manner with suitable grades and widths.  Sharp curves, blind 
corners, and dangerous cross traffic shall be avoided.  The Contractor shall provide all 
necessary lighting, signs, barricades, and distinctive markings for the safe movement of 
traffic.  The method of dust control although optional shall be adequate to insure safe 
operation at all times.  Location, grade, width, and alignment of construction and hauling roads 
shall be subject to approval of the Contracting Officer.  Upon completion of the work, haul 
roads as designated by the Contracting Officer shall be removed at the expense of the 
Contractor.  Lighting shall be adequate to assure full and clear visibility for full width of haul 
and work areas during any night work operations.  (CENAB)

1.3   BARRICADES

The Contractor shall erect and maintain temporary barricades to limit public access to 
hazardous areas.  Such barricades shall be required whenever safe public access to paved 
areas such as roads, parking areas or sidewalks is prevented by construction activities or as 
otherwise necessary to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to provide sufficient visual 
warning of the hazardous areas during both day and night.  (CENAB) 

1.4   MEASUREMENT AND PAYMENT

No separate measurement and payment will be made for the work performed in this Section 
01510, TEMPORARY CONSTRUCTION ITEMS, specified herein, and all costs in connection 
therewith shall be considered a subsidiary obligation of the Contractor, and shall be included in 
the overall cost of the work.

PART 2   PRODUCT  
NOT APPLICABLE
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PART 3   EXECUTION  
NOT APPLICABLE

    -- End of Section --
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SECTION 01780

CLOSEOUT SUBMITTALS
11/99

Includes Special Change (Submittal Paragraph)(June 2000)

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals not having a 
"G" designation are for information only.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the Government.  The 
following shall be submitted:

SD-18 Records

As-Built Drawings; GA|AR.

Drawings showing final as-built conditions of the project.  The final CADD as-built drawings 
shall consist of one set of electronic CADD drawing files in the specified format, one set of 
mylar drawings, 2 sets of blue-line prints of the mylars, and one set of the approved working 
as-built drawings.

As-Built Record of Equipment and Materials; FIO.

Two copies of the record listing the as-built materials and equipment incorporated into the 
construction of the project.

Warranty Management Plan; GA|AR.

One set of the warranty management plan containing information relevant to the warranty of 
materials and equipment incorporated into the construction project, including the starting date 
of warranty of construction.  The Contractor shall furnish with each warranty the name, 
address, and telephone number of each of the guarantor's representatives nearest to the 
project location.

Warranty Tags; GA|AR.

Two record copies of the warranty tags showing the layout and design.

Final Clean-Up; FIO.

Two copies of the listing of completed final clean-up items.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings
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This paragraph covers as-built drawings complete, as a requirement of the contract.  The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final 
as-built drawings" refer to contract drawings which are revised to be used for final as-built 
drawings.

1.2.1.1   Government Furnished Materials

One set of electronic CADD files in the specified software and format revised to reflect all bid 
amendments will be provided by the Government at the preconstruction conference for 
projects requiring CADD file as-built drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built 
conditions during the prosecution of the project.  These working as-built marked drawings 
shall be kept current on a weekly basis and at least one set shall be available on the jobsite at 
all times.  Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be accurately and 
neatly recorded as they occur by means of details and notes.  Final as-built drawings shall be 
prepared after the completion of each definable feature of work as listed in the Contractor 
Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project).  The working as-built marked prints and final as-built drawings will be jointly reviewed 
for accuracy and completeness by the Contracting Officer and the Contractor prior to 
submission of each monthly pay estimate.  If the Contractor fails to maintain the working and 
final as-built drawings as specified herein, the Contracting Officer will deduct from the monthly 
progress payment an amount representing the estimated cost of maintaining the as-built 
drawings.  This monthly deduction will continue until an agreement can be reached between 
the Contracting Officer and the Contractor regarding the accuracy and completeness of 
updated drawings.  The working and final as-built drawings shall show, but shall not be limited 
to, the following information:

     a.  The actual location, kinds and sizes of all sub-surface utility lines.  In order that the 
location of these lines and appurtenances may be determined in the event the surface 
openings or indicators become covered over or obscured, the as-built drawings shall show, by 
offset dimensions to two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall be located by 
dimensioning along the utility run from a reference point.  The average depth below the surface 
of each run shall also be recorded.

     b.  The location and dimensions of any changes within the building structure.

     c.  Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or 
utilities if any changes were made from contract plans.

     d.  Changes in details of design or additional information obtained from working drawings 
specified to be prepared and/or furnished by the Contractor; including but not limited to 
fabrication, erection, installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.

     e.  The topography, invert elevations and grades of drainage installed or affected as part of 
the project construction.
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     f.  Changes or modifications which result from the final inspection.

     g.  Where contract drawings or specifications present options, only the option selected for 
construction shall be shown on the final as-built prints.

     h.  If borrow material for this project is from sources on Government property, or if 
Government property is used as a spoil area, the Contractor shall furnish a contour map of the 
final borrow pit/spoil area elevations.

     i.  Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire 
sprinkler, and irrigation systems.

     j.  Modifications (change order price shall include the Contractor's cost to change working 
and final as-built drawings to reflect modifications) and compliance with the following 
procedures.

(1)  Directions in the modification for posting descriptive changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each deletion.

(3)  For new details or sections which are added to a drawing, a Modification Circle 
shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by the area changed on 
the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall be placed by the title 
of the affected plan, section, or detail at each location.

(6)  For changes to schedules or drawings, a Modification Circle shall be placed 
either by the schedule heading or by the change in the schedule.

(7)  The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area 
where the circle is to be placed is crowded.  Smaller size circle shall be used for 
crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly show the features of 
the project as it has been constructed by bringing the contract set into agreement with 
approved working as-built prints, and adding such additional drawings as may be necessary.  
These working as-built marked prints shall be neat, legible and accurate.  These drawings are 
part of the permanent records of this project and shall be returned to the Contracting Officer 
after approval by the Government.  Any drawings damaged or lost by the Contractor shall be 
satisfactorily replaced by the Contractor at no expense to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of CADD drawings shall be employed to modify the 
contract drawings or prepare additional new drawings.  Additions and corrections to the 
contract drawings shall be equal in quality and detail to that of the originals.  Line colors, line 
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weights, lettering, layering conventions, and symbols shall be the same as the original line 
colors, line weights, lettering, layering conventions, and symbols.  If additional drawings are 
required, they shall be prepared using the specified electronic file format applying the same 
graphic standards specified for original drawings.  The title block and drawing border to be 
used for any new final as-built drawings shall be identical to that used on the contract 
drawings.  Additions and corrections to the contract drawings shall be accomplished using 
CADD files.  The Contractor will be furnished AutoCad Release 14 software and a Windows NT 
operating system.  The electronic files will be supplied on compact disc, read-only memory 
(CD-ROM).  The Contractor shall be responsible for providing all program files and hardware 
necessary to prepare final as-built drawings.  The Contracting Officer will review final as-built 
drawings for accuracy and the Contractor shall make required corrections, changes, additions, 
and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  Color code for changes 
shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be colored red with red 
lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with green lettering in 
notes and leaders.

(3)  Special (Blue) - Items requiring special information, coordination, or special 
detailing or detailing notes shall be in blue.

     b.  The Contract Drawing files shall be renamed in a manner related to the contract number 
(i.e., 98-C-10.DGN) as instructed in the Pre-Construction conference.  Marked-up changes shall 
be made only to those renamed files.  All changes shall be made on the layer/level as the 
original item.  There shall be no deletions of existing lines; existing lines shall be over struck in 
red.  Additions shall be in green with line weights the same as the drawing.  Special notes shall 
be in blue on layer #63.

     c.  When final revisions have been completed, the cover sheet drawing shall show the 
wording "RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at 
least 5 mm 3/16 inch high.  All other contract drawings shall be marked either "AS-Built" 
drawing denoting no revisions on the sheet or "Revised As-Built" denoting one or more 
revisions.  Original contract drawings shall be dated in the revision block.

     d.  Within 10 days for contracts less than $5 million after Government approval of all of the 
working as-built drawings for a phase of work, the Contractor shall prepare the final CADD 
as-built drawings for that phase of work and submit two sets of blue-lined prints of these 
drawings for Government review and approval.  The Government will promptly return one set 
of prints annotated with any necessary corrections.  Within 7 days for contracts less than $5 
million the Contractor shall revise the CADD files accordingly at no additional cost and submit 
one set of final prints for the completed phase of work to the Government.  Within 10 days for 
contracts less than $5 million of substantial completion of all phases of work, the Contractor 
shall submit the final as-built drawing package for the entire project.  The submittal shall 
consist of one set of electronic files on compact disc, read-only memory (CD-ROM), one set of 
mylars, two sets of blue-line prints and one set of the approved working as-built drawings.  
They shall be complete in all details and identical in form and function to the contract drawing 
files supplied by the Government.  Any transactions or adjustments necessary to accomplish 
this is the responsibility of the Contractor.  The Government reserves the right to reject any 
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drawing files it deems incompatible with the customer's CADD system.  Paper prints, drawing 
files and storage media submitted will become the property of the Government upon final 
approval.  Failure to submit final as-built drawing files and marked prints as specified shall be 
cause for withholding any payment due the Contractor under this contract.  Approval and 
acceptance of final as-built drawings shall be accomplished before final payment is made to the 
Contractor.

1.2.1.5   Payment

No separate payment will be made for as-built drawings required under this contract, and all 
costs accrued in connection with such drawings shall be considered a subsidiary obligation of 
the Contractor.

1.2.2   As-Built Record of Equipment and Materials

The Contractor shall furnish one copy of preliminary record of equipment and materials used 
on the project 15 days prior to final inspection.  This preliminary submittal will be reviewed and 
returned 2 days after final inspection with Government comments.  Two sets of final record of 
equipment and materials shall be submitted 10 days after final inspection.  The designations 
shall be keyed to the related area depicted on the contract drawings.  The record shall list the 
following data:

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

  Description      Specification     Manufacturer      Composition     Where
                   Section           and Catalog,      and Size        Used
                                     Model, and
                                     Serial Number 

1.2.3   Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings 30 days after transfer of the 
completed facility.

1.2.4   Construction Contract Specifications

The Contractor shall furnish final as-built construction contract specifications, including 
modifications thereto, 30 days after transfer of the completed facility.

1.2.5   Real Property Equipment

The Contractor shall furnish a list of installed equipment furnished under this contract.  The list 
shall include all information usually listed on manufacturer's name plate.  The 
"EQUIPMENT-IN-PLACE LIST" shall include, as applicable, the following for each piece of 
equipment installed:  description of item, location (by room number), model number, serial 
number, capacity, name and address of manufacturer, name and address of equipment 
supplier, condition, spare parts list, manufacturer's catalog, and warranty.  A draft list shall be 
furnished at time of transfer.  The final list shall be furnished 30 days after transfer of the 
completed facility.

1.3   WARRANTY MANAGEMENT
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1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan which shall contain information 
relevant to the clause Warranty of Construction.  At least 30 days before the planned 
pre-warranty conference, the Contractor shall submit the warranty management plan for 
Government approval.  The warranty management plan shall include all required actions and 
documents to assure that the Government receives all warranties to which it is entitled.  The 
plan shall be in narrative form and contain sufficient detail to render it suitable for use by future 
maintenance and repair personnel, whether tradesmen, or of engineering background, not 
necessarily familiar with this contract.  The term "status" as indicated below shall include due 
date and whether item has been submitted or was accomplished.  Warranty information made 
available during the construction phase shall be submitted to the Contracting Officer for 
approval prior to each monthly pay estimate.  Approved information shall be assembled in a 
binder and shall be turned over to the Government upon acceptance of the work.  The 
construction warranty period shall begin on the date of project acceptance and shall continue 
for the full product warranty period.  A joint 4 month and 9 month warranty inspection shall be 
conducted, measured from time of acceptance, by the Contractor, Contracting Officer and the 
Customer Representative.  Information contained in the warranty management plan shall 
include, but shall not be limited to, the following:

     a.  Roles and responsibilities of all personnel associated with the warranty process, 
including points of contact and telephone numbers within the organizations of the Contractors, 
subcontractors, manufacturers or suppliers involved.

     b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, 
to include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned 
systems such as fire protection and alarm systems, sprinkler systems, lightning protection 
systems, etc.

     c.  A list for each warranted equipment, item, feature of construction or system indicating:

1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare parts.
6.  Warranties and terms of warranty.  This shall include one-year overall warranty of 
construction.  Items which have extended warranties shall be indicated with 
separate warranty expiration dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the warranty in force.
10. Cross-reference to specific pertinent Operation and Maintenance manuals.
11. Organization, names and phone numbers of persons to call for warranty service.
12. Typical response time and repair time expected for various warranted equipment.

     d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty 
inspections conducted by the Government.

     e.  Procedure and status of tagging of all equipment covered by extended warranties.

     f.  Copies of instructions to be posted near selected pieces of equipment where operation is 
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critical for warranty and/or safety reasons.

1.3.2   Performance Bond

The Contractor's Performance Bond shall remain effective throughout the construction period.

     a.  In the event the Contractor fails to commence and diligently pursue any construction 
warranty work required, the Contracting Officer will have the work performed by others, and 
after completion of the work, will charge the remaining construction warranty funds of 
expenses incurred by the Government while performing the work, including, but not limited to 
administrative expenses.

     b.  In the event sufficient funds are not available to cover the construction warranty work 
performed by the Government at the Contractor's expense, the Contracting Officer will have 
the right to recoup expenses from the bonding company.

     c.  Following oral or written notification of required construction warranty repair work, the 
Contractor shall respond in a timely manner.  Written verification will follow oral instructions.  
Failure of the Contractor to respond will be cause for the Contracting Officer to proceed against 
the Contractor.

1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor 
shall meet with the Contracting Officer to develop a mutual understanding with respect to the 
requirements of this section.  Communication procedures for Contractor notification of 
construction warranty defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the Contracting Officer 
for the execution of the construction warranty shall be established/reviewed at this meeting.  In 
connection with these requirements and at the time of the Contractor's quality control completion 
inspection, the Contractor shall furnish the name, telephone number and address of a licensed 
and bonded company which is authorized to initiate and pursue construction warranty work 
action on behalf of the Contractor.  This point of contact will be located within the local service 
area of the warranted construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does not relieve the 
Contractor of any of its responsibilities in connection with other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the Contractor shall respond to 
construction warranty service requirements in accordance with the "Construction Warranty 
Service Priority List" and the three categories of priorities listed below.  The Contractor shall 
submit a report on any warranty item that has been repaired during the warranty period.  The 
report shall include the cause of the problem, date reported, corrective action taken, and when 
the repair was completed.  If the Contractor does not perform the construction warranty within 
the timeframes specified, the Government will perform the work and backcharge the 
construction warranty payment item established.

     a.  First Priority Code 1.  Perform onsite inspection to evaluate situation, and determine 
course of action within 4 hours, initiate work within 6 hours and work continuously to 
completion or relief.
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     b.  Second Priority Code 2.  Perform onsite inspection to evaluate situation, and determine 
course of action within 8 hours, initiate work within 24 hours and work continuously to 
completion or relief.

     c.  Third Priority Code 3.  All other work to be initiated within 3 work days and work 
continuously to completion or relief.

     d.  The "Construction Warranty Service Priority List" is as follows:

Code 2-Electrical
(1)  Power failure (no power to any new connections).
(2)  Pump and tank controls.
(3)  Receptacle and lights.

Code 1-Heat
(1).  Area power or element failure affecting heat.

Code 2-Plumbing
(1)  Fountain Make-up water.
(2)  Water pipe leaking

Code 1-Fountain
(1)  System water leaks including storage tank.
(2)  Broken pumps and fountain ancillary equipment.
(3)  Fountain filter, heater, clorinator.

Code 3-All other work not listed above.

1.3.5   Warranty Tags

At the time of installation, each warranted item shall be tagged with a durable, oil and water 
resistant tag approved by the Contracting Officer.  Each tag shall be attached with a copper 
wire and shall be sprayed with a silicone waterproof coating.  The date of acceptance and the 
QC signature shall remain blank until project is accepted for beneficial occupancy.  The tag 
shall show the following information.

     a.  Type of product/material_____________________________________.

     b.  Model number_________________________________________________.

     c.  Serial number________________________________________________.

     d.  Contract number______________________________________________.

     e.  Warranty period___________from___________to__________________.

     f.  Inspector's signature________________________________________.

     g.  Construction Contractor______________________________________.

         Address______________________________________________________.
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RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA
         Telephone number_____________________________________________.

     h.  Warranty contact_____________________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     i.  Warranty response time priority code_________________________.

     j.  WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

1.4   MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

Prior to final inspection and transfer of the completed facility; all reports, statements, 
certificates, and completed checklists for testing, adjusting, balancing, and commissioning of 
mechanical systems shall be submitted to and approved by the Contracting Officer as specified 
in applicable technical specification sections.

1.5   OPERATION AND MAINTENANCE MANUALS

Operation manuals and maintenance manuals shall be submitted as specified.  Operation 
manuals and maintenance manuals provided in a common volume shall be clearly differentiated 
and shall be separately indexed.

1.6   FINAL CLEAN-UP

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall 
be removed from surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and 
fixtures shall be cleaned to a sanitary condition.  Filters of operating equipment shall be 
[cleaned] [replaced].  Debris shall be removed from roofs, drainage systems, gutters, and 
downspouts.  Paved areas shall be swept and landscaped areas shall be raked clean.  The site 
shall have waste, surplus materials, and rubbish removed.  The project area shall have 
temporary structures, barricades, project signs, and construction facilities removed.  A list of 
completed clean-up items shall be submitted on the day of final inspection.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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